Purchase Order Dashboard



Clear all slicers

Aging Bucket

All

Supplier

All

Department

All

Status

All

Ordered Date

All

Total Orders


Order Pending \$5.68bn


Open Purchase Orders 21,641 Overdue Orders


21,153


Average Lead Time

1,000.90










Purchase Order Dashboard



Order No	Date	Department	Overdue	Aging Bucket	Lead Time	Aging Days	Total Order
Order No	Ordered Date	Department	Overdue	Aging Bucket Le	ead Time Aging D		Order
116612	12/2/2025		No	61-90 Days	277	77	\$22,002
116613	12/2/2025		No	61-90 Days	277	77	\$5,406.38
116614	12/2/2025		No	61-90 Days	277	77	\$18,725
116617	12/2/2025		No	61-90 Days	0	77	\$0
116615	12/2/2025	EHSENV	No	61-90 Days	262	77	\$3,566.92
116616	12/2/2025	WEIMWUS	No	61-90 Days	0	77	\$51,349.32
116594	11/2/2025		No	90+ Days	248	107	\$1,239.64
116595	11/2/2025		No	90+ Days	0	107	\$0
116596	11/2/2025		No	90+ Days	0	107	\$275.39
116597	11/2/2025		No	90+ Days	257	107	\$0
116598	11/2/2025		No	90+ Days	0	107	\$0
116599	11/2/2025		No	90+ Days	0	107	\$50.75
116600	11/2/2025		No	90+ Days	0	107	\$0
116601	11/2/2025		No	90+ Days	0	107	\$52.96
116602	11/2/2025		No	90+ Days	0	107	\$52.96
116604	11/2/2025		No	90+ Days	0	107	\$1,946.3
116606	11/2/2025		No	90+ Days	0	107	\$0
116607	11/2/2025		No	90+ Days	0	107	\$0
116608	11/2/2025		No	90+ Days	0	107	\$0
116610	11/2/2025		No	90+ Days	0	107	\$1,900
116611	11/2/2025		No	90+ Days	254	107	\$145.64
116603	11/2/2025	EHSENV	No	90+ Days	0	107	\$1,485.54
116605	11/2/2025	TECMPLAN	No	90+ Days	0	107	\$0
116609	11/2/2025	TECMPLAN	No	90+ Days	0	107	\$1,078.16
116152	11/1/2025	HAUEQUIP	No	90+ Days	0	108	\$439.9
116583	10/2/2025		No	90+ Days	0	138	\$2,554.02
116584	10/2/2025		No	90+ Days	0	138	\$9,026.67
116586	10/2/2025		No	90+ Days	0	138	\$0
116587	10/2/2025		No	90+ Days	0	138	\$5,955.41
116588	10/2/2025		No	90+ Days	0	138	\$1,583,813.9
116589	10/2/2025		No	90+ Days	0	138	\$241.5
Total						\$16	5,755,104,101.52003